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Project Activities 
 
• DTSC participated in the Norco city council meeting to provide an update on the Wyle 

project. DTSC indicated that an aquifer test was completed and results indicate that 
groundwater can be pumped from the northwest area. Members were informed that 
sodium permanganate injection started and will last for a couple of months. The study was 
conducted to evaluate whether this technology can be effective in cleaning up 
contamination in groundwater. DTSC informed the members that indoor air testing was 
completed in November and December and members will be briefed once DTSC 
completes its evaluation. Additionally, DTSC indicated that the first round of sub-slab soil 
gas sampling was completed and contamination was not detected underneath the 
Science building. The second round of sampling will be conducted in June 2007 after 
which DTSC will make its final determination regarding vapor intrusion. 

 
 
Activities completed last week:  
 

Onsite:  
 

• Initiated permanganate injection in Area F and associated process monitoring. 
• Conducted O&M activities on Compound Five.  
• Conducted O&M activities on Compounds Three.  Compounds Two and Four will not 

operate until the completion of the sodium permanganate demonstration plan in Area F. 
 

Offsite:  
 

• Conducted soil gas sampling using vapor probes on Golden West Lane. 
 
Activities planned for this week  
 

Onsite:  
 

• Conduct O&M activities on Compounds Three.  
• Continue sodium permanganate injection in Area F. 
• Conduct O&M activities on Compounds Five.  

 
Offsite:  

  
• None to report. 
 
 



PUBLIC PARTICIPATION 
 
• None to report. 
 
 
 
 
 
 
 
 
 
 
 
 


